

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME: SAMPATH


SRN: PES1UG24CS416


Epics & User Stories / Backlog







- *Story Points*







- *Active Sprint Board*






SSL-Expiry-Alert
Search ba...
Filter
Epic
No epic
Epic 1: Certificate & Domain Expiry Monitoring
Epic 2: Alerting & Escalation
Epic 3: Monitoring Dashboard
Epic 4: Alert Configuration
SCRUM Sprint 2 26 Aug – 2 Sep (6 work items)
6 3 18
Complete sprint
SCRUM-7 Threshold-based expiry alerts
Epic 2: Alerting & ...
Done
5
SCRUM-9 Dashboard for SysAdmin
Epic 3: Monitoring ...
Done
5
SCRUM-11 Configurable alert thresholds
Epic 4: Alert Confi...
To Do
3
SCRUM-8 Escalate unacknowledged alerts
Epic 2: Alerting & ...
Done
8
SCRUM-10 Dashboard for Security Officer
Epic 3: Monitoring ...
In Progress
3
SCRUM-12 Configurable notification channels
Epic 4: Alert Confi...
To Do
3
Create
Backlog (0 work items)
0 0 0
Create sprint
Your backlog is empty.


SSL-Expiry-Alert
Search ba...
Filter
Epic
No epic
Epic 1: Certificate & Domain Expiry Monitoring
Epic 2: Alerting & Escalation
Epic 3: Monitoring Dashboard
Epic 4: Alert Configuration
SCRUM Sprint 3
Add dates
(3 work items)
0 3 6
Start sprint
SCRUM-11 Configurable alert thresholds
Epic 4: Alert Confi...
Done
3
SCRUM-10 Dashboard for Security Officer
Epic 3: Monitoring ...
In Progress
3
SCRUM-12 Configurable notification channels
Epic 4: Alert Confi...
Done
3
Create
3 of 3 work items visible
Estimate: 9 of 9
Backlog (0 work items)
0 0 0
Create sprint
Your backlog is empty.
Create
Search
ENG
5:52 PM



- ***Burndown Chart***





- *Reflection answers*

- **1. Did your estimations reflect the actual effort?**
  Story points were assigned using the Fibonacci scale based on perceived complexity (e.g., 8 for TLS handshake scanning vs. 3 for notification channel config). Since this was a simulated sprint rather than real multi-day development, the estimates were directionally useful for relative sizing but couldn't be validated against actual time spent — in a real sprint, comparing planned points to actual completion pace would reveal which estimates ran high or low.

- **2. Was your backlog well-prioritized?**
  Yes — priorities were assigned per story (High for core detection like TLS/WHOIS scanning, Medium for alerting/escalation, Low for configuration features), reflecting that detection functionality had to exist before alerting or dashboards were useful. Reviewing completed-sprint data would be the next step to confirm the highest-priority items consistently got pulled into sprints first.

- **3. How did your simulated sprint align with your plan?**
  Both Sprint 1 and Sprint 2 were fully completed — all planned stories were moved from To Do through In Progress to Done, and the sprints were closed out successfully in Jira.

- **4. What insights did the burndown chart give about your team's capacity?**
  The burndown charts for both sprints show the remaining work dropping almost immediately rather than tracking the ideal guideline line gradually across the week. This reflects that the sprint was simulated and completed in a single session rather than spread across real working days — in an actual team setting, a chart finishing this far ahead of the guideline would prompt a discussion about whether the team is under-committing during sprint planning.

Jira Project/Workspace link

https://sampath416.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog